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PLAN FOR INTERIM MEASURE PHASE II UPGRADES

On behalf of Southern Division Naval Facilities Engineering Command (SOUTHNAVFACENGCOM)
and Naval Submarine Base (NSB), Kings Bay, Georgia, ABB Environmental Services, Inc. (ABB-ES),
is pleased to present this Plan for Interim Measure (IM) Phase II Upgrades. This Plan has been prepared
to summarize Navy’s plans for upgrading the existing IM groundwater extraction system at Site 11, the
Old Camden County Landfill, located on the NSB. This Plan for Phase II Upgrades focuses on
improving the existing Phase I IM system in order to more efficiently contain migration of the
contaminant plume containing volatile organic and semivolatile organic compounds in the groundwater
beneath the western boundary of Site 11.

This Plan outlines the conceptual design and schedule proposed to meet Phase II IM objectives. Included
in this Plan is a brief review of the Interim Measure (IM) concepts and Phase [ objectives, objectives for
the proposed Phase II activities, a conceptual description of the upgrades proposed for the groundwater
extraction (GWE) and treatment systems, and several tasks identified to be completed as part of a
Performance Evaluation Plan (PEP). This work has been performed under contract to the U.S.
Department of the Navy (Navy), Southern Division, Naval Facilities Engineering Command
(SOUTHNAVFACENGCOM) within the Comprehensive Long-term Environmental Action, Navy
(CLEAN) program, Contract No. N62467-89-D-0317, Contract Task Order No. 094.

PROJECT REMEDIATION TEAM

The Plan described herein has been assembled through a collaborative effort by Navy’s Remediation
Team. This team consists of ABB-ES, the United States Geological Survey (USGS), and the Naval
Facilities Engineering Service Center (NFESC) Cleanup Review Team (CURT). The CURT is a team
of environmental technology specialists from the Navy, Army, industry, and academia whose mission is
to review existing remediation scenarios and assist Navy’s consultants and technical experts with the
process of improving remediation technologies and efficiencies.

The recent efforts of the Remediation Team have culminated in the production of this Plan for Upgrades.
Navy views this Plan as one significant step in a several-step process to reach our ultimate goal of
preparing a Final Corrective Action Plan (CAP) for site cleanup. Once this plan is implemented, further
analysis of the operating effectiveness will be performed and the corrective measure study and Final CAP
processes will begin whereby final remedies can be evaluated and recommended. Other significant steps
which are part of this process is Georgia Environmental Protection Division’s (GAEPDs) review and
concurrence with the Supplemental RCRA Facility Investigation (SRFI) Report which presents the extent
of contamination, and the negotiation of preliminary cleanup standards.

A REVIEW OF THE INTERIM MEASURE CONCEPT AND PHASE [ OBJECTIVES

The Interim Measure approach to site remediation was selected by Navy and GAEPD when site
investigations at Site 11 identified that volatile organic compound (VOC) contaminants were present
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within the surficial aquifer and had migrated laterally westward toward the subdivision. The IM approach
was used as a means to quickly install a partial remedy which would, at the least, prevent offsite flow
of contamination from worsening. More specifically, Phase I objectives were to hydraulically control
movement of the most contaminated portions of the VOC plume within the surficial aquifer along the
western portion of the landfill using a groundwater extraction system. The IM Work Plan (ABB-ES
1994a) presented IM Phase I objectives and activities, and included the rationale for the potential need
for these Phase II considerations.

Once the IM system was installed and functional, Navy would evaluate the system’s effectiveness in
meeting IM objectives, and if necessary, Phase II upgrades would be recommended. Concurrent with
IM activities, the Navy has been performing remedial investigation activities to assess the nature and
extent of contamination. Findings from this investigation activity are currently in draft form in a SRFI
Report that will be issued to GAEPD for review and comment. This Plan for Upgrades is the end-
product of the recent efforts to estimate the effects that the IM system has on groundwater flow at the
site. Areas where the system’s effectiveness can be increased have been identified and Navy will
implement these upgrades in the coming months. The SRFI Report will be used to work with GAEPD
to identify other areas of concern in and around the landfill, and form the basis for establishing
preliminary cleanup goals. Once contaminants and media of concern are finalized through the SRFI
Report review process, and potentially the risk assessment process, preparations of a Final CAP can be
initiated which will include a corrective measures study to identify and evaluate remedial technologies
appropriate for the site.

PURPOSE OF THE IM PHASE II UPGRADES

The purpose of this Plan is to present recommended upgrades to the Phase I IM GWE and treatment
system. The proposed system upgrades are designed to improve the ability of the existing system to
effectively contain VOC and semivolatile organic compound (SVOC) contaminant migration along the
western boundary of Site 11 and provide interim remediation of VOC and SVOCs in the groundwater
beneath Site 11. Previous reports (see reference list at the end of this Plan), comprehensive monitoring
event data, and existing data from the ongoing operation of the Phase [ system, were reviewed and
evaluated to develop the recommendations for upgrades to the existing system.

Remedial objectives for the Phase II upgrades were developed on:

0 review of chemical concentrations at monitoring well KBA-11-13A which has shown
consistently elevated contaminant concentrations;

0 an area between RW-1 and RW-2/5 where flow of contaminated groundwater from the
landfill may not be directed toward the recovery wells;

0 a review of well efficiency data which indicates low efficiencies in the existing recovery
wells; and
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0 a comprehensive technical project review conducted by the Navy CURT and the USGS
i

...... Ao mcacaniad Lo

he recommended upgrades presented herein.

-----

The primary objective of the IM is to minimize the further migration of site-related contamination thereby
reducing the contaminant’s imminent threat to human heaith and the environment. This objective will
continue to be achieved in incremental measures followed by performance evaluations and
recommendations for further measures. Upon GAPED approval of the SRFI Report and establishment
of cleanup goals, long-term corrective measures can be implemented.

SCOPE OF THE IM PHASE II UPGRADES

‘The Remediation Team, with the assistance of GAEPD comments provided over the past several months,

has identified areas where the existing IM system could be improved. These areas include:

0 redevelopment of the five existing recovery wells to address the observed recovery well
inefficiencies;

0 installation of one additional recovery well and associated conveyance, power, and
equipment to more aggressively attack contaminated groundwater in the most affected
area; and

0 development of a comprehensive Performance Evaluation Plan to collect chemical and

hydrologic data from which the effects of the IM system can be more fully understood
and to use in evaluating long-term remedial technologies and prepare a Final CAP for
Site 11.

A two-tasked approach has been developed to implement the scope of the upgrades Plan. Activities under
Task 1 will include:

0 recovery well redevelopment;
0 pulsed-pumping test to evaluate surging stresses on contaminant removal efficiency;
0 data collection and evaluation of tidal, seasonal, and climatic trends, pre-stressed and

stressed potentiometric surfaces, and aquifer heterogeneities;
) preparation of a Performance Evaluation Plan to measure the success of the existing

system and evaluate other site conditions and the potential applicability of other remedial
alternatives such as intrinsic or enhanced bioremediation.

Task 2 activities will include:

0 installation of an additional recovery well in the area of highest known contamination
(near KBA-11-13);
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0 installation of additional monitoring wells with which to assess system performance and
optimize the quantities of water pumped from individual wells.

0 implementation of the PEP.

CONCEPTUAL DESIGN FOR IM PHASE II UPGRADES

The recommended upgrades include the redevelopment of the five existing recovery wells, addition of
one recovery well to the existing system, addition of several performance monitoring wells (the number
and placement of which will be provided in the Performance Evaluation Plan to be prepared by the
Remediation Team), and associated design and installation of power, conveyance, and treatment system
modifications resulting from the system upgrade. The details, final specifications, and construction
methods of the upgraded IM will be contained in an IM Upgrades Design Package.

Conceptual Design Basis and Logic. Analytical data from comprehensive monitoring events conducted
in January 1994, April 1994, September 1994, and April 1995 showed the highest levels of contamination
at monitoring well KBA-11-13A. Table 1 summarizes the detected contaminants in KBA-11-13A from
the most recent monitoring event in April 1995.

FLOWPATH modeling from the Phase [ IM Evaluation and Recommendations Report also indicated that
there may be an area between RW-1 and RW-2/5 which is not being directed toward any of the existing
recovery wells, possibly allowing off-site migration of contaminants.

Because the area of KBA-11-13 is the only area identified as a "hot-spot™ due to the concentrated nature
of contaminants, an additional recovery well in this location would more aggressively and efficiently
remove contaminants from the aquifer. A secondary benefit of placing an additional recovery well in this
area is that the increased pumping would effectively reduce the potential for groundwater to pass through
an area of the aquifer where individual capture zones created by each recovery well may not overlap.
This additional recovery well, combined with existing recovery well redevelopment, should remove any
uncertainty concerning this passage of groundwater between capture zones.

Groundwater Extraction. Groundwater will continue to be extracted using the existing recovery system
which will be upgraded by redeveloping the existing recovery wells and adding one additional recovery
well in the vicinity of KBA-11-13A.

Recovery well redevelopment may improve well efficiencies resulting in an increased specific capacity
(discharge per foot of drawdown in the well), thereby providing the option to increase extraction rates
in order to increase the size of the capture zones. The additional recovery well will also provide the
means to increase total groundwater extraction rates thereby increasing the capture zone. Current plans
are to increase the capture zone size, reducing the potential for slip-through, by adding one additional
recovery well and simply operating the existing recovery wells at the same discharge but increased
efficiency during future operations. The redeveloped wells should have the capacity to allow increased
extraction rates should this be desirable in the future.
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TABLE 1

DETECTED CONTAMINANTS IN GROUNDWATER FROM KBA-11-13A
APRIL 1995 SAMPLING EVENT

1,1-Dichloroethene 047
Benzene 4
Carbon Disulfide 0.2]
Chlorobenzene 2
trans-1,2-Dichloroethene 11
'Ethylbenzene 120
4-Methyl-2-pentanone 4]
Tetrachloroethene 1300
Toluene 75
Trichloroethene 790
Vinyl chloride 53
Xylene (total) 260
ci1s-1,2-Dichloroethene 440
p-Dichlorobenzene 1J

J=estimated value
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The redevelopment activities will focus on clearing the well of mineral precipitation, biological growth,
and fine-grained material from the formation and any bentonite that may have been left behind from the
drilling fluids. These activities will include:

0 removing all down-hole equipment and verifying total depth of the well;
0 flushing with an acid to remove mineral buildup and biological growth;
0 flushing with liquid catalyst dispersant to remove biological growth and suspended fine-

grained material from the filter pack, the formation, and any bentonite that may have
been left behind from drilling;

0 mechanical surging while monitoring pH; and

0 pumping to remove sloughed-off and detrital material from the well.

Groundwater Conveyance. Extracted groundwater will continue to be conveyed to the treatment system
by an underground piping system. A separate conveyance line will be installed from the new recovery
well with valving, control, and flow-measuring devices similar to those for the Phase I IM system. The
newly installed conveyance lines will be manifolded into the existing system at the treatment system
compound.

Groundwater Treatment. Phase [ monitoring of the groundwater flowstream prior to the treatment
system has detected only VOC contaminants above Federal Maximum Contaminant Levels (MCLs). This
monitoring supports continued use of the existing treatment system, a diffused aeration tank (DAT), with
a blower to provide aeration to the unit, for IM Upgrade activities. An engineering evaluation will be
performed to determine if the existing unit is adequate to handle the increased hydraulic and contaminant
loading generated from the increased influent. The engineering evaluation of the DAT to handle the
increased loading will require evaluation of a number of factors. The combined flow and contaminant
concentration from all recovery wells will be estimated using historical operating and monitoring data.
To properly evaluate the capacity of the DAT, the anticipated average and peak contaminant
concentrations will be considered. The efficiency of the air stripping system will continue to be
monitored by collecting water effluent, water influent, and discharge air samples on a scheduled basis.
This sampling schedule will be proposed in an engineering performance monitoring plan.

Discharge of Treated Water. The Navy has been authorized by GAEPD to discharge treated
groundwater to the NSB land application system (LAS) which currently permits the system to discharge
a flow rate of 86,400 gallons per day (gpd). The projected maximum flow for the IM Upgrades is 46
gpm which would be equivalent to 66,240 gpd. The actual design flow rate will be better determined
following redevelopment of the existing recovery wells. The upgraded system will be designed to
continue to meet effluent requirements as described in the Request for Authorization for groundwater
Discharge into the NSB Kings Bay LAS (ABB-ES, 1993d) and the modification submitted on October
6, 1994, and approved by GAEPD on December 5, 1994. The groundwater discharged to the LAS
influent from the Upgraded IM system should meet Federal drinking water criteria (MCLs) (U.S.
Environmental Protection Agency [USEPA], 1995).
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Off-Gas Treatment. Prior to the installation of the IM system at Site 11, GAEPD determined that a
permit would not be required. The exemption was based on Georgia Rule 391-3-1-.03(6)(g)2. Although
no permit was required, Phase I IM activities were subject to additional ambient air emission limitations
approved by GAEPD for protection of human health and the environment. An emission limit of 0.37
milligram per cubic meter (m/cm) for vinyl chloride was established. This limit was based on SCREEN
modeling, Ambient Air Concentrations (AAC) determinations, and additional safety factors (ABB-ES,
1994a). Vinyl chloride was chosen as the indicator compound for compliance due to the toxicity of this
compound.

The existing treatment system includes carbon adsorption units to remove volatiles in the vapor off-gases
from the air stripper before discharge of the vapor stream to the atmosphere. Historical air sampling data
(provided in 1994 and 1995 SOUTHNAVFACENGCOM bimonthly reports for the Phase [ IM system
operation [ABB-ES, 1994e]) indicate that continued treatment of off-gas may not be necessary. Based
on a limit approved by GAEPD of 0.37 m/cm for vinyl chloride emissions, an engineering evaluation
will be conducted to determine the need for continued treatment of off-gas emissions.

PERFORMANCE MONITORING

The Remediation Team has been tasked by Navy to prepare a Performance Evaluation Plan (PEP) which
will have the following scope:

) installation of several monitoring wells in the areas most affected by contamination to
better assess IM system performance;

0 installation of monitoring wells in additional strategic locations to assess the potential for
groundwater and contaminant flow in other directions from the landfill;

o- a comprehensive sampling and analytical program to characterize cleanup efficiencies
from a contaminant perspective;

) incorporation of investigative tasks to better evaluate other remedial technologies such
as natural biological attenuation or in-situ bioremediation with engineered assistance.

In addition to this PEP, Navy has already commissioned the completion of a pulsed-pumping test to
evaluate the potential that this technology could increase contaminant extraction efficiencies. This test
will include monitoring aquifer response to pulsed stresses as the recovery wells are turned on and off.
This will increase our understanding of the groundwater characteristics and prepare for evaluation of
long-term corrective measures. I[n addition to the collection of groundwater elevation data, several rounds
of groundwater samples will be collected for chemical analysis. This will provide needed information
for assessing plume movement characteristics during pumping.
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. SCHEDULE

Several concurrent activities are being performed by Navy and its Remediation Team. Several activities
are near completion at this time, and include:

0 preparation of the IM Report Addendum which provides additional development of
concepts, data analysis, and clarification to the November 1994 [M Evaluations and
Recommendations Report, and which should be available for GAEPD review by the end
of April 1996;

0 preparation of the Draft Final SRFI Report.

Other activities that will be performed, in the order that they will most likely commence, include:

0 preparation of the Performance Evaluation Plan;

0 preparation of the IM Phase II Upgrades Design Package;

) submission of the IM Report Addendum;

0 a pulsed-pumping test;

0 submission of the SRFI Report;

o recovery well redevelopment

) construction of IM Phase II upgrades;

o determination of preliminary media cleanup standards (possibly involving a risk
assessment);

0 implementation of the PEP and commencement of corrective measure study and Final

CAP activities.

Navy will be initiating the tasks in this Plan that are not already underway, in April 1996. Preparation
of the PEP will begin in April as will the procurement process for redeveloping the recovery wells and
design of the recovery well installation and treatment system upgrades. The additional recovery well
should be installed and pumping by the end of 1996, and implementation of the PEP will be underway
once the new pump is turned on. The pulsed-pumping test is scheduled to be performed in April 1996.
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